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General Project Information

Project Description Narratives

Project Status in FY 2006:

The Resource Conservation and Recovery Act Corrective Action Program will be complete for all sites.  Soil remediation is scheduled to be completed 
by FY 2004.  Groundwater treatment and monitoring will continue until three consecutive years of not exceeding Maximum Contamination Levels can 
be demonstrated or an alternative can be agreed to by the regulators.

Post-2006 Project Scope:

Groundwater treatment and monitoring will continue until three consecutive years of not exceeding Maximum Contamination Levels can be 
demonstrated or an alternative can be agreed to by the regulators.  Innovative, in-situ groundwater /soil treatment methods are reviewed as they 
become available.

Based on Environmental Protection Agency guidance, it is estimated that tens to hundreds of pore volumes will need to be removed to achieve clean-
up.  Based on current interceptor systems plume pore volume removal rates, hundreds to thousands of years of groundwater pump and treat will be 
required for alluvial aquifer restoration.

Project End State

All projects necessary to meet the "complete" criteria are scheduled for completion by the end of FY 2004.  "Complete" criteria applicable to the KCP 
includes "All releases to the environment have been cleaned up in accordance with agreed upon cleanup standards" and "groundwater contamination 
has been contained, and long term treatment or monitoring is in place."

Land:  For the various projects at the KCP, contamination has been contained or removed, and cleanup levels are determined for each individual 

Purpose, Scope, and Technical Approach:

Definition of Scope: Completing cleanup activities will involve:
a. Treating approximately 14 million gallons of contaminated groundwater annually.
b. Removing and landfilling approximately 2907 cubic meters of RCRA soil and debris.

Technical Approach: Contaminated soil will be remediated based on risk.  Where little risk to human health and the environment exists, exposure risks 
will be managed through institutional controls.  Institutional controls include physical and procedural controls to protect workers from inadvertent 
exposure to contaminated soil or groundwater.  Significant contamination in soil above the water table will be excavated and landfilled in certified off-
site disposal facilities.  Contaminated groundwater will be treated by an ultra-violet light, hydrogen peroxide treatment system prior to discharge into 
the sanitary sewer system.  This system will be scheduled for potential upgrades every 3 years (if necessary) beginning in FY 2003.  Alternative 
cleanup technologies such as deep-soil mixing, and zero-valent iron filings will be utilized where proven to cost-effectively reduce risk.

A passive, in-situ groundwater treatment system utilizing zero-valent iron filings has been installed as a Technology Deployment Program project.
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Project Description Narratives

project based on the nature of the contaminant and proximity of the contamination to receptors.

Groundwater:  Cleanup levels are Maximum Concentration Levels.   Long term monitoring, and possibly treatment, is expected for hundreds of years 
at the present remediation rate due to the presence of DNAPLs (Dense Non-Aqueous Phase Liquids).

Facilities:  There are no Environmental Restoration facilities at the KCP.

Cost Baseline Comments:

Environmental Restoration costs are bottoms-up activity-based estimates.  Contingency rates for each project have been developed and applied.  Costs 
are escalated at the following rates (compounded):  FY 1997 - 0%,  FY 1998 -FY 2070  2.10%.  For the purpose of budgeting in outyears, it is 
assumed that regulators will require excavation and disposal of contaminated soils under 95th Terrace, but will approve use of institutional controls to 
manage contamination under Bannister Road.  Additional funding has been identified for potential refurbishment/ upgrades (if necessary) to the 
groundwater treatment system.

The Closure of Release Sites and funding profiles do not have a direct correlation.  By EM definition, closure is counted when a Release Site is 
submitted to the regulator for No Further Action (NFA) designation.  This does not constitute all work scope associated with that Release Site, as many 
technical/regulatory support functions are required after submittal of NFA.  In addition, most closures, upon regulatory approval, will require permit 
modifications with public participation. There are also costs for Project close-out and transition activities. Such activities include records collection, 
administrative record update, archiving, and worker transition. In addition, some of the more complex and expensive Release Sites are scheduled for 
completion later in the program.  Consequently, there is not always a strong correlation between funding and closure of Release Sites.

Safety & Health Hazards:

Kansas City Plant has no direct funded EM Safety and Health dollars.  Safety and Health is funded by Defense Programs.

Safety & Health Work Performance:

Kansas City Plant has no direct funded EM Safety and Health dollars.  Safety and Health is funded by Defense Programs.

PBS Comments:

The Kansas City Plant Environmental Restoration program is a part of the Headquarter's (EM-40) Small Sites Initiative.  This initiative seeks to 
prioritize funding for site's which can complete cleanup activities by the end of FY 1999.  The Kansas City Plant is not included as a high visibility 
project.

Baseline Validation Narrative:

The Kansas City Plant Environmental Restoration technicial scope, cost, and schedule was validated in February 1992 by the Department of Energy 
Albuquerque Operations Office when the baseline was formally reviewed.  Since that time,  the scope, cost, and schedule has been modified and these 
modifications reviewed through baseline change control.  Additional program reviews and validations such as EM-40 Cost Quality Management 
Assessments (March 1992), Independent Cost Evaluation (March 1993), and Major Systems Acquisition (May 1993) validations have been 
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Planning Section

Project Description Narratives

conducted.  In addition, an AL Environmental Restoration Division (ERD) Baseline review has been conducted (November 1996, August 1997, and 
November 1998).

Cost estimates are reviewed by a cross-functional team.  The team is responsible for reviewing technical scope and costs.  This process was approved 
by the CQMA team.

General PBS Information

Date Validated: 2/1/1992Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/1/1999

FEDPLAN Project? No

DOE Project Manager:   G. P. Keary

816-997-7288

816-997-7310

pkeary@kcp.com

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

233,240 4,922 1,756 1,100 3,500 7,451 7,223 1,417 1,447 1,777199,49933,741 3,148PBS Baseline (current 
year dollars)

2,738 2,924
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

1,540 1,879 1,605 9,715 10,994 12,075 12,974 14,600 16,055 17,361 19,437 21,4029,124 23,269 25,961PBS Baseline (current 
year dollars)

1,508

1,270 1,517 1,270 6,510 6,639 6,574 6,366 6,457 6,399 6,237 6,294 6,2476,784 6,120 6,154PBS Baseline 
(constant 1999 
dollars)

1,270

1,540 1,879 1,605 9,715 10,994 12,075 12,974 14,600 16,055 17,361 19,437 21,4029,124 23,269 25,961PBS EM Baseline 
(current year dollars)

1,508

1,270 1,517 1,270 6,510 6,639 6,574 6,366 6,457 6,399 6,237 6,294 6,2476,784 6,120 6,154PBS EM Baseline 
(constant 1999 
dollars)

1,270

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

113,978 4,922 1,756 1,071 3,338 6,960 6,608 1,270 1,270 1,52782,10831,870 3,148PBS Baseline 
(constant 1999 
dollars)

2,738 2,924

233,240 4,922 1,756 1,100 3,500 7,451 7,223 1,417 1,447 1,777199,49933,741 3,148PBS EM Baseline 
(current year dollars)

2,738 2,924

113,978 4,922 1,756 1,071 3,338 6,960 6,608 1,270 1,270 1,52782,10831,870 3,148PBS EM Baseline 
(constant 1999 
dollars)

2,738 2,924

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Result of reduced escalation rate

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 77,669

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 83,331

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 105,908

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Remediation activities at 95th Terr. Support costs increased for Program Mngmt. and Groundwater.

Increases to labor rates are included in New Scope.

Deployment of the Iron Wall to treat VOCs realized cost savings.

Explanation of Project Completion Date Difference  (if applicable):

Results of the RFI Report on 95th Terrace assumes remediation activities will be required, extending program completion to FY 2004.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 79,766

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 105,903

Additional Amount to Reconcile (+): 5

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 2,097

2,136

100

28,373

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2070

2,738 2,924Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Outfall 001/N.E. Area - Submit Confirmation Study to 
EPA

9/29/1999

Groundwater Treatment & Monitoring -2003 Annual 
Report

3/1/2004 Y3/1/2004

Groundwater Treatment & Monitoring -2002 Annual 
Report

3/1/2003 Y3/1/2003

Groundwater Treatment & Monitoring -2001 Annual 
Report

3/1/2002 Y3/1/2002

Groundwater Treatment & Monitoring - 2000 Annual 
Report

3/1/2001 Y3/1/2001

Groundwater Treatment & Monitoring - 1999 Annual 
Report

3/1/2000 Y3/1/2000

Remediation Technology Evaluation Proj. - Compl. 
CMI Program Plan

10/21/1999

95th Terrace Site - CMS 9/30/1999

MVRSS - Complete Interim Measures 4/30/1999 4/30/1999

MVRSS - Submit IM Report to EPA 4/29/1999 2/19/1999

Groundwater Treatment & Monitoring - 1998 Annual 
Report

3/1/1999 Y3/1/1999

D/26 - Start Remediation 1/4/1999

TCE Still Area Soils-Submit IM Report to EPA (TCE 
Still Location)

3/31/1998 12/17/1998

Outfall 001/N.E. Area - Complete Remediation 9/30/1999

Groundwater Treatment & Monitoring -2004 Annual 
Report

3/1/2005 Y3/1/2005

Planned End State  9/30/2004
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Testing al007  11/13/1999 Y Y2/13/1999

Project Start  1/1/1986

Mission Complete Milestone  9/30/2070

95th Terrace-CMI  11/12/2003 Y

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Outfall 001/N.E. Area - Submit 
Confirmation Study to EPA

Outfall 001/N.E. Area - Submit 
Confirmation Study to EPA

Groundwater Treatment & 
Monitoring -2003 Annual Report

Groundwater Treatment & 
Monitoring -2003 Annual Report

Groundwater Treatment & 
Monitoring -2002 Annual Report

Groundwater Treatment & 
Monitoring -2002 Annual Report

Groundwater Treatment & 
Monitoring -2001 Annual Report

Groundwater Treatment & 
Monitoring -2001 Annual Report

Groundwater Treatment & 
Monitoring - 2000 Annual Report

Groundwater Treatment & 
Monitoring - 2000 Annual Report

Groundwater Treatment & 
Monitoring - 1999 Annual Report

Groundwater Treatment & 
Monitoring - 1999 Annual Report

Remediation Technology 
Evaluation Proj. - Compl. CMI 
Program Plan

Remediation Technology Evaluation 
Proj. - Compl. CMI Program Plan

95th Terrace Site - CMS 95th Terrace Site - CMS

MVRSS - Complete Interim 
Measures

MVRSS - Complete Interim 
Measures

MVRSS - Submit IM Report to MVRSS - Submit IM Report to EPA
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

EPA

Groundwater Treatment & 
Monitoring - 1998 Annual Report

Groundwater Treatment & 
Monitoring - 1998 Annual Report

YD/26 - Start Remediation D/26 - Start Remediation

TCE Still Area Soils-Submit IM 
Report to EPA (TCE Still Location)

TCE Still Area Soils-Submit IM 
Report to EPA (TCE Still Location)

Outfall 001/N.E. Area - Complete 
Remediation

Outfall 001/N.E. Area - Complete 
Remediation

Groundwater Treatment & 
Monitoring -2004 Annual Report

Groundwater Treatment & 
Monitoring -2004 Annual Report

YPlanned End State  investigation and remediation 
complete

1 5 Y1Testing al007   

YProject Start  The start of the project.

YMission Complete Milestone  LTSM continuous operations.

95th Terrace-CMI  Corrective measures implementation.

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 0.000.00 0.00NR 3.00 1.00

RS

Cleanup 4.004.004.00 0.00NR 35.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 36.00 40.00

RS

Cleanup NR 40.00

Rem. Waste

Disposed M3 0.00 3,089.70

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Rem. Waste

Disposed 526.47 5.70 5.70 5.703,615.873,479.07 136.80 2,912.70 5.75.70M3 0.00 0.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

Cleanup NR

Rem. Waste

5.70 5.70 5.70 5.70 5.70 5.70 28.50 28.50 28.50 28.50Disposed M3 5.70

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

KSCP N0001 SWMU 42 \ SWMU 42 95TH TERRACE 
SITE

1999 1997 2004 3/31/1998 Pending3/30/1997 NWaste/Trenches / 
Outfalls

1995
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

KSCP N0002 SWMU 14 \ SWMU 14 OLD 002 OUTFALL 
(AICO)

1994 9/30/1994 NWaste/Trenches / 
Outfalls

1989

KSCP N0003 SWMU 15 \ SWMU 15 NEW 002 OUTFALL 1989 9/30/1989 NWaste/Trenches / 
Outfalls

1989

KSCP N0004 SWMU 31 \ SWMU 31 DEPARTMENT 26 - 
INSIDE

1995 11/30/199
5

NSpills and 
Leaks/Surface Spills

1989

KSCP N0005 SWMU 32 \ SWMU 32 DEPARTMENT 27 - 
INSIDE

1995 11/30/199
5

NSpills and 
Leaks/Surface Spills

1989

KSCP N0006 SWMU 30 \ SWMU 30 DEPARTMENT 27 - 
OUTSIDE

1993 9/30/1993 NTanks/Underground 
Storage Tanks

1989

KSCP N0007 SWMU 17 \ SWMU 17 BLDG 54 1995 11/30/199
5

NSpills and 
Leaks/Surface Spills

1989

KSCP N0008 SWMU 36 \ SWMU 36 MAIN VEHICLE 
REPAIR SHOP SUMP

1996 1998 3/31/19989/30/1996 1998 NSpills and 
Leaks/Surface Spills

1991

KSCP N0009 R SWMU 1 \ SWMU 1 UNDERGROUND 
TANK FARM

1988 N/ 1989

KSCP N0010 SWMU 18 \ SWMU 18 NORTH LOT 1993 9/30/1993 NSpills and 
Leaks/Surface Spills

1989

KSCP N0011 SWMU 19 \ SWMU 19 BLDG 16 
UNDERGROUND PIT (PCB'S)

1993 9/30/1993 NSpills and 
Leaks/Surface Spills

1989

KSCP N0012 SWMU 20 \ SWMU 20 ABANDONED 
FUEL LINES

1994 10/6/1994 NSpills and 
Leaks/Pipeline Leaks

1989

KSCP N0013 SWMU 21 \ SWMU 21 FUEL OIL TANK 
UNLOADING AREA

1994 10/6/1994 NSpills and 
Leaks/Surface Spills

1989

KSCP N0014 SWMU 22 \ SWMU 22 MISC. SPILL DUMP 
LOCATIONS

1989 9/30/1989 NSpills and 
Leaks/Surface Spills

1989

KSCP N0015 SWMU 23 \ SWMU 23 MISC. SPILL DUMP 
LOCATIONS

1989 9/30/1989 NSpills and 
Leaks/Surface Spills

1989
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

KSCP N0016 SWMU 24 \ SWMU 24 MISC. SPILL DUMP 
LOCATIONS

1989 9/30/1989 NSpills and 
Leaks/Surface Spills

1989

KSCP N0017 SWMU 25 \ SWMU 25 MISC. SPILL DUMP 
LOCATIONS

1989 9/30/1989 NSpills and 
Leaks/Surface Spills

1989

KSCP N0018 SWMU 26 \ SWMU 26 MISC. SPILL DUMP 
LOCATIONS

1989 9/30/1989 NSpills and 
Leaks/Surface Spills

1989

KSCP N0019 SWMU 27 \ SWMU 27 MISC. SPILL DUMP 
LOCATIONS

1989 9/30/1989 NSpills and 
Leaks/Surface Spills

1989

KSCP N0020 SWMU 28 \ SWMU 28 MISC. SPILL DUMP 
LOCATIONS

1989 9/30/1989 NSpills and 
Leaks/Surface Spills

1989

KSCP N0021 SWMU 29 \ SWMU 29 SOUTHEAST 
PARKING LOT

1989 9/30/1989 NWaste/Landfills 1989

KSCP N0022 SWMU 34 \ SWMU 34 SANITARY SEWER 
PUMP STATION

1989 9/30/1989 NSpills and 
Leaks/Surface Spills

1989

KSCP N0023 SWMU 35 \ SWMU 35 EAST BOILER 
HOUSE

1996 8/30/1996 NBuildings & 
Equipment/Other 
Buildings

1993

KSCP N0024 SWMU 5 \ SWMU 5 NORTH LAGOON 
(RCRA 5)

1994 9/30/1994 NLiquid Surface 
Impoundments/Lagoons

1989

KSCP N0025 SWMU 6 \ SWMU 6 OLD PONDS 1994 9/30/1994 NLiquid Surface 
Impoundments/Holding 
Ponds

1989

KSCP N0026 SWMU 7 \ SWMU 7 NORTH LAGOON 
TRENCH AREA

1994 9/30/1994 NSurface and 
Groundwater/Groundwa
ter Plumes

1989

KSCP N0027 SWMU 8 \ SWMU 8 OUTFALL 001 
RACEWAY

1994 9/30/1994 NWaste/Trenches / 
Outfalls

1989

KSCP N0028 SWMU 10 \ SWMU 10 WASTE OIL TANK 
UNDER PLATING BLDG

1995 12/21/199
5

NTanks/Underground 
Storage Tanks

1989
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

KSCP N0029 SWMU 11 \ SWMU 11 SUBSTATION 18N 
OF PLATING BLDG

1995 12/21/199
5

NBuildings & 
Equipment/Equipment

1989

KSCP N0030 SWMU 12 \ SWMU 12 DEPARTMENT 26 
OUTSIDE

1996 9/30/1996 NSpills and 
Leaks/Surface Spills

1989

KSCP N0031 SWMU 9 \ SWMU 9 BLDG 57 ACID AND 
ALKALINE TANKS

1996 9/30/1996 NSpills and 
Leaks/Surface Spills

1989

KSCP N0032 SWMU 13 \ South Lagoon (RCRA 13) 1994 9/30/1994 NLiquid Surface 
Impoundments/Lagoons

1989

KSCP N0033 SWMU 16 \ SWMU 16 SALES BUILDING 1995 11/30/199
5

NSpills and 
Leaks/Surface Spills

1989

KSCP N0034 SWMU 2 \ SWMU 2 TCE STILL LOCATION 1996 1998 6/30/19989/30/1996 1998 NBuildings & 
Equipment/Equipment

1989

KSCP N0035 SWMU 3 \ SWMU 3 WASTE TRANSFER 
SPILL AREA

1995 11/30/199
5

NSpills and 
Leaks/Surface Spills

1989

KSCP N0036 SWMU 33 \ SWMU 33 OIL HOUSE 1996 1998 3/31/19989/30/1996 1998 NSurface and 
Groundwater/Groundwa
ter Plumes

1989

KSCP N0037 R SWMU 37 \ SWMU 37 ABANDONED 
SUMP

1997 N/ 1991

KSCP N0038 SWMU 38 \ SWMU 38 BURIED DRUM 
SITE

1995 9/30/1995 NWaste/Landfills 1996

KSCP N0039 SWMU 39 \ SWMU 39 DEPARTMENT 95 1995 11/30/199
5

NSpills and 
Leaks/Surface Spills

1993

KSCP N0040 SWMU 4 \ SWMU 4 CLASSIFIED WASTE 
TRENCHES

1995 11/30/199
5

NWaste/Trenches / 
Outfalls

1989

KSCP N0041 SWMU 40 \ SWMU 40 ALUMINIUM CHIP 
HANDLING FACILITY

1995 11/30/199
5

NSurface and 
Groundwater/Groundwa
ter Plumes

1993
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Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Kansas City Plant HQ ID: 0466

Project AL007 / Kansas City Environmental Restoration Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

KSCP N0042 R SWMU 41 \ SWMU 41 DEPARTMENT 20 
VAPOR DEGREASER PIT

1997 N/ 1993

KSCP N0043 SWMU 43 \ SWMU 43 TEST CELLS TANK 1998 9/30/19981998/

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Non-Itrusive Removal of Polychlorinated Biphenols (PCBs) from Soil Both Above and Below the Water Table Underneath Buildings

AL-07-04-01-SC

Focus Area Work Package: Vadose Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA

In Situ Chemical Oxidation Using Potassium Permanganate

Biodegradation of PCBS

Fenton´s Reagent

Related CCP Milestones Related Waste Streams Agree? Change?

00699:  AB - TCE Still Area PCB/RCRA Debris Y N
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